
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/05/2014

ESTIMATE SUMMARY 13:14:58

CONTID: C18532         ESTIMATE NO: 0014 FINL 2005

PCN: 18532-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNALS:SH121,128, C470 PERCENT TIME:

PROJECT NO: SHE R600-402                  

SIGNALS:SH121,128, C470

NAME OF ROAD: 121A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 05/05/2014 DATE TIME STARTED 10/01/2012

5920 LAMAR STREET DATE LET 07/19/2012 DATE WORK BEGAN

 DATE AWARDED 08/02/2012 DATE TIME STOPPED 09/23/2013

 DATE CONTRACT EXECUTED 08/14/2012 DATE ACCEPTED 09/23/2013

ARVADA CO 80003                  DATE NOTICE TO PROCEED 10/01/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,422,435.37 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,162,101.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 17,431.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.60

WORK DAYS

WORK DAYS

74.27%

366,056.49

0.00

0.00

17,431.52

$

$

$

$

1,056,378.88

0.00

1,056,378.88

0.00

1,056,378.88

0.00

0.00

1,056,378.88

0.00

AMOUNT DUE 1,056,378.88 17,431.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 17,431.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

JEFFERSON, REGION 6  

122.0 TIME ALLOW: 125

ORIG TIME ALLOW: 110
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PCN: 18532-BID    ESTIMATE RUN 05/05/2014

PROJECT: SHE R600-402                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Concrete Median Cover Material 33.000

0.000

202-00190  
 

528.0033.000

0.00

85.000

SY  

16.00000

0010 *Removal of Sidewalk 40.650

0.000

202-00200  
 

650.4040.650

0.00

65.000

SY  

16.00000

0015 *Removal of Curb and Gutter 91.670

0.000

202-00203  
 

733.3691.670

0.00

357.000

LF  

8.00000

0020 *Removal of Concrete Curb Ramp 13.220

0.000

202-00206  
 

211.5213.220

0.00

13.220

SY  

16.00000

0025 Removal of Asphalt Mat 12.000

0.000

202-00220  
 

84.0012.000

0.00

178.000

SY  

7.00000

0030 *Removal of Pavement Marking 4,696.000

0.000

202-00250  
 

14,088.004,696.000

0.00

4,696.000

SF  

3.00000

0035 *Removal of Ground Sign 7.000

0.000

202-00810  
 

490.007.000

0.00

9.000

EACH

70.00000

0040 *Removal of Sign Panel 9.000

0.000

202-00821  
 

315.009.000

0.00

14.000

EACH

35.00000

0045 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

29,900.001.000

0.00

1.000

L S 

29,900.00000

0050 *Potholing 177.000

0.000

203-01597  
 

26,550.00177.000

0.00

177.000

HOUR

150.00000

0055 *Erosion Log 80.000

0.000

208-00005  
 

320.0080.000

0.00

100.000

LF  

4.00000
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PCN: 18532-BID    ESTIMATE RUN 05/05/2014

PROJECT: SHE R600-402                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Gravel Bag 60.000

0.000

208-00034  
 

570.0060.000

0.00

100.000

LF  

9.50000

0065 Concrete Washout Structure 4.000

0.000

208-00045  
 

320.004.000

0.00

4.000

EACH

80.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

45.000

HOUR

32.00000

0075 Erosion Control Supervisor 12.000

0.000

208-00205  
 

960.0012.000

0.00

40.000

HOUR

80.00000

0080 *Reset Sign Panel 8.000

0.000

210-00815  
 

800.008.000

0.00

12.000

EACH

100.00000

0085 Reset Fire Preemption Unit and Timer 6.000

0.000

210-00866  
 

2,190.006.000

0.00

6.000

EACH

365.00000

0090 Reset Coordination Unit 1.000

0.000

210-00870  
 

510.001.000

0.00

1.000

EACH

510.00000

0095 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

50.000

SY  

2.50000

0100 *Hot Mix Asphalt (Patching) (Asphalt) 16.000

0.000

403-00720  
 

2,160.0016.000

0.00

71.000

TON 

135.00000

0105 Drilled Caisson (18 Inch) 12.000

0.000

503-00018  
 

1,680.0012.000

0.00

20.000

LF  

140.00000

0110 *Drilled Caisson (36 Inch) 192.000

0.000

503-00036  
 

42,240.00192.000

0.00

192.000

LF  

220.00000
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PCN: 18532-BID    ESTIMATE RUN 05/05/2014

PROJECT: SHE R600-402                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

13,860.0042.000

0.00

42.000

LF  

330.00000

0120 Drilled Caisson (54 Inch) 63.000

0.000

503-00054  
 

24,885.0063.000

0.00

63.000

LF  

395.00000

0125 *Concrete Sidewalk 40.650

0.000

608-00000  
 

1,991.8540.650

0.00

40.650

SY  

49.00000

0130 *Concrete Curb Ramp 7.330

0.000

608-00010  
 

989.557.330

0.00

71.000

SY  

135.00000

0135 *Curb and Gutter Type 2 (Section I-B) 122.000

0.000

609-21010  
 

2,684.00122.000

0.00

307.000

LF  

22.00000

0140 *Curb and Gutter Type 2 (Section II-B) 60.000

0.000

609-21020  
 

1,500.0060.000

0.00

95.000

LF  

25.00000

0145 *Median Cover Material (Concrete) 580.000

0.000

610-00030  
 

5,800.00580.000

0.00

853.000

SF  

10.00000

0150 Delineator (Flexible) (Type I) 9.000

0.000

612-00041  
 

540.009.000

0.00

10.000

EACH

60.00000

0155 *2 Inch Electrical Conduit (Bored) 5,144.000

0.000

613-00206  
 

51,440.005,144.000

0.00

5,144.000

LF  

10.00000

0160 *3 Inch Electrical Conduit (Bored) 2,190.000

0.000

613-00306  
 

24,090.002,190.000

0.00

3,290.000

LF  

11.00000

0165 1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

245.000

LF  

6.00000
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PCN: 18532-BID    ESTIMATE RUN 05/05/2014

PROJECT: SHE R600-402                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 2 Inch Electrical Conduit (Plastic) 1,561.000

0.000

613-01200  
 

13,268.501,561.000

0.00

4,499.000

LF  

8.50000

0175 3 Inch Electrical Conduit (Plastic) 790.000

0.000

613-01300  
 

6,320.00790.000

0.00

1,327.000

LF  

8.00000

0180 Pull Box (Special) 9.000

0.000

613-07000  
 

1,935.009.000

0.00

18.000

EACH

215.00000

0185 Pull Box (24"x36"x24") 13.000

0.000

613-07023  
 

16,185.0013.000

0.00

16.000

EACH

1,245.00000

0190 Pull Box (30"x48"x24") 5.000

0.000

613-07040  
 

7,250.005.000

0.00

5.000

EACH

1,450.00000

0195 Wiring 1.000

0.000

613-10000  
 

31,955.001.000

0.00

1.000

L S 

31,955.00000

0200 Luminaire High Pressure Sodium (250 Watt) 14.000

0.000

613-70250  
 

5,600.0014.000

0.00

14.000

EACH

400.00000

0205 *Sign Panel (Class I) 85.000

0.000

614-00011  
 

1,020.0085.000

0.00

258.000

SF  

12.00000

0210 *Sign Panel (Class II) 27.000

0.000

614-00012  
 

567.0027.000

0.00

36.000

SF  

21.00000

0215 *Sign Panel (Special) 38.000

0.000

614-00035  
 

988.0038.000

0.00

40.000

SF  

26.00000

0220 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

33.000

0.000

614-01582  
 

3,036.0033.000

0.00

72.000

LF  

92.00000
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PCN: 18532-BID    ESTIMATE RUN 05/05/2014

PROJECT: SHE R600-402                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Pedestrian Signal Face (16) (Countdown) 30.000

0.000

614-70150  
 

16,500.0030.000

0.00

30.000

EACH

550.00000

0230 Traffic Signal Face (12-12-12) 64.000

0.000

614-70336  
 

44,480.0064.000

0.00

64.000

EACH

695.00000

0235 Traffic Signal Face (12-12-12-12) 13.000

0.000

614-70448  
 

11,570.0013.000

0.00

13.000

EACH

890.00000

0240 Traffic Signal Face (12-12-12-12-12) 2.000

0.000

614-70560  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

0245 Pedestrian Push Button 30.000

0.000

614-72860  
 

3,000.0030.000

0.00

30.000

EACH

100.00000

0250 Pedestrian Push Button Post Assembly 15.000

0.000

614-72863  
 

12,000.0015.000

0.00

15.000

EACH

800.00000

0255 Loop Detector Wire 4,627.000

0.000

614-72875  
 

11,567.504,627.000

0.00

9,632.000

LF  

2.50000

0260 Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

15.000

0.000

614-72889  
 

31,500.0015.000

0.00

21.000

EACH

2,100.00000

0265 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 2.000

0.000

614-81135  
 

24,264.002.000

0.00

2.000

EACH

12,132.00000

0270 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 3.000

0.000

614-81140  
 

43,005.003.000

0.00

4.000

EACH

14,335.00000

0275 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000

0.000

614-81145  
 

27,810.002.000

0.00

3.000

EACH

13,905.00000
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PCN: 18532-BID    ESTIMATE RUN 05/05/2014

PROJECT: SHE R600-402                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0285 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

28,580.002.000

0.00

3.000

EACH

14,290.00000

0290 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000

0.000

614-81165  
 

22,425.001.000

0.00

1.000

EACH

22,425.00000

0295 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

1.000

EACH

26,375.00000

0300 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 3.000

0.000

614-81175  
 

84,375.003.000

0.00

3.000

EACH

28,125.00000

0305 Traffic Signal Pole Steel (1 Mast Arm) 1.000

0.000

614-82010  
 

19,795.001.000

0.00

1.000

EACH

19,795.00000

0310 Traffic Signal Pedestal Pole Aluminum 4.000

0.000

614-84100  
 

3,340.004.000

0.00

5.000

EACH

835.00000

0315 Controller (Type 170E-HC11) 4.000

0.000

614-86246  
 

54,560.004.000

0.00

4.000

EACH

13,640.00000

0315 MATERIAL ALLOWANCE Controller Type 170E 0.000

0.000

0.000.000

0.00EACH

8,300.00000

0320 Uninterrupted Power Supply 4.000

0.000

614-86800  
 

21,200.004.000

0.00

4.000

EACH

5,300.00000

0320 MATERIAL ALLOWANCE UPS for each cabinet 0.000

0.000

0.000.000

0.00EACH

3,975.00000
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PCN: 18532-BID    ESTIMATE RUN 05/05/2014

PROJECT: SHE R600-402                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Fiber Optic Cable (Single Mode) (12 Fiber) 1,215.000

0.000

614-87010  
 

6,682.501,215.000

0.00

1,215.000

LF  

5.50000

0330 Optical Transceiver 2.000

0.000

614-87020  
 

3,710.002.000

0.00

2.000

EACH

1,855.00000

0330 MATERIAL ALLOWANCE OPtical Transciever 0.000

0.000

0.000.000

0.00EACH

950.00000

0335 Test Fiber Optic Cable 1.000

0.000

614-87350  
 

1,100.001.000

0.00

1.000

L S 

1,100.00000

0340 *Mobilization 1.000

0.000

626-00000  
 

41,500.001.000

0.00

1.000

L S 

41,500.00000

0345 Public Information Services 1.000

0.000

626-01000  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0350 *Epoxy Pavement Marking 4.000

0.000

627-00005  
 

900.004.000

0.00

14.000

GAL 

225.00000

0355 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

5,750.000

0.000

627-30332  
 

51,750.005,750.000

0.00

5,965.000

SF  

9.00000

0360 *Flagging 4.000

0.000

630-00000  
 

128.004.000

0.00

400.000

HOUR

32.00000

0365 *Uniformed Traffic Control 48.500

0.000

630-00003  
 

3,880.0048.500

0.00

60.000

HOUR

80.00000

0370 *Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00005  
 

0.000.000

0.00

60.000

HOUR

26.00000
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PCN: 18532-BID    ESTIMATE RUN 05/05/2014

PROJECT: SHE R600-402                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0371 Uniformed Traf Ctrl (Vehicle) 48.500

0.000

630-00006  
 

1,261.0048.500

0.00

48.500

HOUR

26.00000

0375 *Traffic Control Inspection 104.000

0.000

630-00007  
 

13,104.00104.000

0.00

104.000

DAY 

126.00000

0380 *Traffic Control Management 117.000

0.000

630-00012  
 

86,931.00117.000

0.00

117.000

DAY 

743.00000

0385 *Construction Traffic Sign (Panel Size A) 23.000

0.000

630-80341  
 

920.0023.000

0.00

23.000

EACH

40.00000

0390 *Construction Traffic Sign (Panel Size B) 28.000

0.000

630-80342  
 

1,120.0028.000

0.00

28.000

EACH

40.00000

0395 *Construction Traffic Sign (Special) 192.000

0.000

630-80344  
 

4,608.00192.000

0.00

192.000

SF  

24.00000

0400 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

3,982.002.000

0.00

2.000

EACH

1,991.00000

0405 *Drum Channelizing Device 48.000

0.000

630-80360  
 

960.0048.000

0.00

100.000

EACH

20.00000

0410 *Traffic Cone 178.000

0.000

630-80380  
 

267.00178.000

0.00

178.000

EACH

1.50000

0415 *Mobile Attenuator 4.000

0.000

630-85041  
 

1,900.004.000

0.00

110.000

DAY 

475.00000

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

85,000.000

F A 

1.00000
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PCN: 18532-BID    ESTIMATE RUN 05/05/2014

PROJECT: SHE R600-402                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

800.000

F A 

1.00000

0430 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0435 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0440 F/A Erosion Control 1,098.700

0.000

700-70380  
 

1,098.701,098.700

0.00

10,000.000

F A 

1.00000

CAT 1,055,178.880.001,421,235.37CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Sanitary Facility 1.000

0.000

620-00020  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

CAT 1,200.000.001,200.00CURRENT AMT0400 $ $ $

$ 1,056,378.880.00$1,422,435.37$CURRENT AMTPROJECT TOTAL


